

2026	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Week	2026	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Week	Milestones based on Capacity Strategy Handbook (v3.0), Capacity Model Handbook (v4.0), Capacity Supply Handbook (v1.0)			
Jan					1	2	3	4	1	Jul				1	2	3	4	5	27	Timetable Year 2032	
		5	6	7	8	9	10	11	2			6	7	8	9	10	11	12	28	14.12.2026	Start of the TT32 Capacity Strategy Phase
	12		13	14	15	16	17	18	3		13		14	15	16	17	18	19	29	Timetable Year 2031	
	19	20	21	22	23	24	25		4		20	21	22	23	24	25	26		30	[Whole Year]	Input collection, creation, and harmonisation of TT31 Capacity Strategies
	26	27	28	29	31	31			5		27	28	29	30	31				31	Timetable Year 2030	
Feb								1	5	Aug							1	2	31	14.09.2026	
		2	3	4	5	6	7	8	6			3	4	5	6	7	8	9	32	Deadline for IMs to launch input gathering based on mature draft version of TT30 Capacity Strategies	
		9	10	11	12	13	14	15	7		10	11	12	13	14	15	16		33	16.11.2026	Deadline for applicants, competent authorities, other involved stakeholders and operators of terminals and service facilities to provide opinions to the mature draft versions of TT30 Capacity Strategies
		16	17	18	19	20	21	22	8		17	18	19	20	21	22	23		34	14.12.2026	Publication and validation of final TT30 Capacity Strategy
		23	24	25	26	27	28		9		24	25	26	27	28	29	30		35	14.12.2026	Start of the TT30 Capacity Model Phase
Mar									9	Sep									36	Timetable Year 2029	
		2	3	4	5	6	7	8	10			7	8	9	10	11	12	13	37	19.10.2026	First day to submit CNAs in ECMT for TT29
		9	10	11	12	13	14	15	11		14		15	16	17	18	19	20	38	14.12.2026	Last day to submit CNAs in ECMT for TT29
	16	19	18	19	20	21	22		12		21	22	23	24	25	26	27		39	Timetable Year 2028	
	23		24	25	26	27	28	29	13		29	29	30						40	23.03.2026	Draft TT28 Capacity Model publication deadline
Apr									14	Oct									41	22.06.2026	Final TT28 Capacity Model publication deadline
		6	7	8	9	10	11	12	15		5	6	7	8	9	10	11		42	22.06.2026	Beginning of TT28 Capacity Supply pre-planning phase, applicants can place feasibility study requests
		13	14	15	16	17	18	19	16		12	13	14	15	16	17	18		43	14.09.2026	Last day for applicants to submit additional information on their needs for TT28 to IMs
		20	21	22	23	24	25	26	17		19		20	21	22	23	24	25	44	02.11.2026	Deadline for IMs to provide information to applicants on sections with high utilisation of capacity
		27	28	29	30				18		26	27	28	29	30	31			44	30.11.2026	Deadline for applicants to comment on information shared by IMs about sections with high capacity utilisation
May									18	Nov								1	45	Timetable Year 2027	
		4	5	6	7	8	9	10	19		2		3	4	5	6	7	8	46	12.01.2026	Final extended TT27 Capacity Model publication deadline
		11	12	13	14	15	16	17	20		9	10	11	12	13	14	15		47	12.01.2026	Deadline for publication of internationally harmonised TT27 Capacity Supply*
		18	19	20	21	22	23	24	21		16	17	18	19	20	21	22		48	23.03.2026	Last day for applicants to comment on published TT27 Capacity Supply*
		25	26	27	28	29	31	31	22		23	24	25	26	27	28	29		49	01.06.2026	Deadline for IMs to show the draft 2027 annual timetable in time space diagram format*
Jun									23	Dec									50	13.07.2026	
		1	2	3	4	5	6	7	24										51	Sunday 13 December 2026, 00:01 Start of Timetable 2027	
		8	9	10	11	12	13	14	25		7	8	9	10	11	12	13		52	*TT27 Capacity Supply milestones to be considered only for piloting activities	
		15	16	17	18	19	20	21	26		14	15	16	17	18	19	20		1		
		22	23	24	25	26	27	28	27		21	22	23	24	25	26	27				
		29	30								28	29	30	31							