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Content

= General work schedule on EFTM
= Update of the TM rules and procedure document
= Approach to draft the EFTM

= Consultation with stakeholders after consent of
TM HLG with the prepared text
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Additional info: regulation milestones for EFs
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Approach and work of EFTM input 2024-2026
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Approach and work schedule of input for EFTM
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EFTMD schedule 2026 - 2028+

= 12/2025 = 07/2026 = 04/2028 = 2030

European Framework for Traffic
Management

TM rules and procedures

for EF

Implementation Guidelines
for Processes and IT of EFTM
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EFTMD documents

General framework od processes

European Framework for Traffic
Management

Guidelines are flexible, advisory, and non-mandatory
documents that provide recommendations, best practices,...
and frameworks for decision-making... TM HLG decides

Handbooks are comprehensive, structured reference
documents containing mandatory policies, rules, and
procedures... processes described step by step ... TM HLG
decides
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Framework structure and content

CRMNE

RaillMNetEurope 2025

European Framework for
Traffic Management

PROTOTYPE FOR A EUROPEAN FRAMEWORK FOR
THE COORDINATION OF CROSS-BORDER TRAFFIC
MANAGEMENT, DISRUPTION MANAGEMENT AND
CRISIS MANAGEMENT
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Structure
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recommended by
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EF Traffic management - process content
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EFTM Elaboration

= EFTMD Task Force
* OPE expert = Legal expert
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Regular High Level approvals

= An effective approach was introduced by TM HLG for
elaboration of TM rules and procedure document 2024-2025

= 90 minutes monthly informational meetings
= EF TM project progress meeting for TM HLG

The main goals of the meeting

*  Keep informed interested TM HLG representatives about the work
progress on filling the gaps and elaboration of EF TM

* Discuss the presented progress

* Getopinions and proposals from the participants
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EFTM Guidelines - Consultation process

EFTM Task Force outputs

—_

TM rules and procedures RNE Advisory Board for the

Capacity Regulation

EFTM guidelines - <:>

European Railway
Platform
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