
RAILNETEUROPE CALENDAR FOR 2028 (Timetable 2029) - v.0.3

2028 MON TUE WED THU FRI SAT SUN WEEK MON TUE WED THU FRI SAT SUN WEEK

JAN JUL 13 September 2027 - 14 February 2028 Submission period (APPLICANT)
1 2 1 2 26 13 March 2028 Deadline for answering (IM)*

3 4 5 6 7 8 9 1 3 4 5 6 7 8 9 27

10 11 12 13 14 15 16 2 10 11 12 13 14 15 16 28

17 18 19 20 21 22 23 3 17 18 19 20 21 22 23 29 15 February - 9 October 2028 Submission period (APPLICANT)
24 25 26 27 28 29 30 4 24 25 26 27 28 29 30 30 22 August 2028 First day for answering (IM)
31 5 31 31 30 calendar days Deadline for answering (IM)

FEB AUG
1 2 3 4 5 6 5 1 2 3 4 5 6 31 10 October 2028 First day for submission (APPLICANT)

7 8 9 10 11 12 13 6 7 8 9 10 11 12 13 32 30 calendar days Deadline for answering (IM)
14 15 16 17 18 19 20 7 14 15 16 17 18 19 20 33

21 22 23 24 25 26 27 8 21 22 23 24 25 26 27 34

28 29 9 28 29 30 31 35
10 January 2028 Catalogue paths finalisation (IM)

MAR SEP 13 March - 10 April 2028 Submission period (APPLICANT)
1 2 3 4 5 9 1 2 3 35 12 - 15 June 2028 RNE Technical meeting (IM)

6 7 8 9 10 11 12 10 4 5 6 7 8 9 10 36 3 July 2028 Draft offer deadline (IM)
13 14 15 16 17 18 19 11 11 12 13 14 15 16 17 37 4 July - 4 August 2028 Observation phase (APPLICANT)
20 21 22 23 24 25 26 12 18 19 20 21 22 23 24 38 21 August 2028 Final offer deadline (IM)
27 28 29 30 31 13 25 26 27 28 29 30 39 7 calendar days Acceptance phase (APPLICANT)

(Contractual path allocation may start)

APR OCT
1 2 13 1 39

3 4 5 6 7 8 9 14 2 3 4 5 6 7 8 40

10 11 12 13 14 15 16 15 9 10 11 12 13 14 15 41 11 April - 09 October 2028 Submission period (APPLICANT)
17 18 19 20 21 22 23 16 16 17 18 19 20 21 22 42 22 August - 2 November 2028 Answering period (IM)
24 25 26 27 28 29 30 17 23 24 25 26 27 28 29 43 7 calendar days Acceptance phase (APPLICANT)

30 31 44 (Contractual path allocation may start)
MAY NOV

1 2 3 4 5 6 7 18 1 2 3 4 5 44

8 9 10 11 12 13 14 19 6 7 8 9 10 11 12 45
15 16 17 18 19 20 21 20 13 14 15 16 17 18 19 46 02 November 2028 First day for submitting ad hoc request (APPLICANT)
22 23 24 25 26 27 28 21 20 21 22 23 24 25 26 47
29 30 31 22 27 28 29 30 48

JUN DEC
1 2 3 4 22 1 2 3 48

5 6 7 8 9 10 11 23 4 5 6 7 8 9 10 49

12 13 14 15 16 17 18 24 11 12 13 14 15 16 17 50
19 20 21 22 23 24 25 25 18 19 20 21 22 23 24 51 10/12/2028 00:01 Start of the timetable 2029
26 27 28 29 30 26 25 26 27 28 29 30 31 52

* For detailed results, it is recommended to submit feasibility studies requests by 24 January 2028

Feasibility studies on annual path request placed on time

07.02 (13.12.2027), 03.04 (07.02), 11.06 (17.04), 04.09 (10.07), 02.10 (07.08)

Feasibility studies on Late Path Request (LPR)

Feasibility studies on recurrent ad hoc request

ATT planning process for path request placed on time

ATT planning process for Late Path Request

Ad hoc path request (recurrent/individual train run)

TT Updates 2028 (incl.editorial deadlines)
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