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2029/2030 CFR CAPACITY STRATEGY 

0. Introduction 

 

The adoption of Regulation (EU) 2026/1184 on the use of railway infrastructure 

capacity in the single European railway area marks an essential change in the modality 

in which the infrastructure managers plan and allocate the railway capacity, triggering 

a shift from an approach based on individual path requests to an integrated strategic 

planning process spanning over multi-year periods. Thus the preparation of a capacity 

strategy becomes both a legal compliance obligation and an operational necessity, 

aimed at ensuring predictability for the applicants, optimizing the use of the existing 

network, and mitigating the congestion risks on the critical freight and passenger 

transport corridors. Under the Regulation, the strategic capacity planning shall result 

in a sequence of planning documents that progressively provide increasing levels of 

detail regarding the available capacity: the Capacity Strategy – setting down the long-

term overall guidelines; the Capacity Model - transforming the strategy into a concrete 

structure of capacity segments; and the Capacity Supply Plan - detailing the actual 

capacity offered to the applicants. This phased approach shall ensure the 

consistency between the infrastructure manager's strategic objectives and the 

operational needs on the market.  

The Capacity Strategy aims at providing long-term indications regarding the key 

values related to capacity planning - infrastructure development, transport demand 

forecast, major capacity restrictions, and commercial capacity available for the 

reference timetable - thus constituting the first level of information required for the 

subsequent preparation of the Capacity Model and the Capacity Supply Plan. 
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Figure 1: Stages of the Railway Infrastructure Capacity Management Process (Source: RNE) 
 
 
 
 
 

0.1 Contact Details 

 

Person in charge of the Capacity Strategy: - Monica Pavel, email: 

monica.pavel@cfr.ro. 

 

0.2 Geographical Scope 
 

CFR included in the Capacity Strategy TT 2029/2030 traffic sections related to the 

Freight Corridors as established in European Regulation (EU) 2024/1679 on Union 

guidelines for the development of the trans-European transport network, amending 

Regulation (EU) 2010/913 concerning a European rail network for competitive freight.  

 
Relevant Border Points         
 
 

 Romania Hungary 

 CFR MAV 

1 Curtici Lõkösháza 

2 Episcopia Bihor Biharkeresztes 

 
 

mailto:monica.pavel@cfr.ro
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 Romania Bulgaria 

 CFR NRIC 

1 Giurgiu Nord Russe 

2 Golenți (Calafat) Vidin 

 
Geographical Coverage          

 
The geographical coverage of the Capacity Strategy TT 2028/2029 is schematically 
shown on the map below: 

 
 

Figure 2: The sections included in the Capacity Strategy TT 2030 are shown in yellow.  
 

 

0.3 List of Involved Infrastructure Managers 

Involved Infrastructure Managers 

• MAV – Hungary 

• VPE – Hungarian capacity allocation body 

• NRIC - Bulgaria 
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0.4 List of Service Facilities 

The information regarding the limiting parameters of the sections and train paths can 

be found at: https://cip.rne.eu 

At the same time, the information regarding the multimodal terminals is also available 

there. 

Similar information can be found in the Network Statement: 

https://cfr.ro/files/ddr/RO%202027/Anexa%2034.a%20.pdf 

https://cfr.ro/files/ddr/RO%202027/Anexa%2034.b%20.pdf  

1 Expected Capacity of Infrastructure in TT 2030 

 

Figure 3: The sections on which the rehabilitation works are to be completed up to Timetable 2030 are shown in 
blue 
 
 
 
 
 
 
 

 

https://cip.rne.eu/
https://cfr.ro/files/ddr/RO%202027/Anexa%2034.a%20.pdf
https://cfr.ro/files/ddr/RO%202027/Anexa%2034.b%20.pdf
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1.1 Additional Available Capacity 

List of completed projects: 

Segment Description Effect 

Quantification 
of the effects 

(additional 
capacity)* 

Approved 
project 

Financed 
project 

Timișoara  -
Arad 

Line 
modernization 

Line doubling, 
increase of 

speed 
210 train paths Yes  Yes 

Caransebeș - 
Lugoj 

Line 
modernization 

Increase of 
speed 

172 train paths Yes Yes 

Sighișoara – 
Brașov 

Line 
modernization 

Increase of 
speed 

252 train paths Yes Yes 

Cluj-Oradea- 
Episcopia 
Bihor 

Line 
modernization 

Increase of 
speed 

20 train paths Yes Yes 

* the additional capacity is given as a number of train paths for freight trains, with standard parameters 

 

1.2 Reduced Available Capacity 

Not applicable. 

2 Temporary Capacity Restrictions 

2.1 Principles for TCR Planning 

CFR adapts its infrastructure work planning process in accordance with the provisions 

of Annex VII to Law No. 202/2016 on integrating the Romanian railway system into the 

single European railway area, as further amended and supplemented (the law 

transposing Directive 2012/34 establishing a single European railway area - recast).  

 
 

 
Figure 4: Categories of Temporary Capacity Restrictions in accordance with Annex VII to Directive 2012/34 - TCR  
(Source: RNE) 
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2.1.1 Clustering of TCRs to minimize the gravity of impact and work duration 

During the bilateral conferences (MAV/VPE – CFR and NRIC – CFR) it was mutually 

agreed that the common borders should not be closed simultaneously on the 

alternative routes. 

2.1.2 Connected areas where TCRs shall not be planned simultaneously  

The Episcopia Bihor – Biharkeresztes Border shall not be closed simultaneously with 

the Curtici – Lőkösháza Border. 

The Valea lui Mihai – Niyrabrany Border shall not be closed simultaneously with the 

Episcopia Bihor – Biharkeresztes Border. 

The Giurgiu Nord - Russe Border shall not be closed simultaneously with the Negru 

Vodă - Kardam and Golenţi – Vidin borders. 

2.1.3 Planned work performance periods  

On the Arad - Curtici Section, the maintenance works shall be performed in a 5-hour 

closure window, during the time interval 11 p.m. – 5 a.m. 

2.1.4 Usual capacity restriction performance periods 

As regards the rest of the network, the works shall be performed in a 5-hour closure 

window on the double-track line, during the time interval 8 a.m. – 4 p.m., and in a 3-

hour closure window on the single-track line, during the same time interval.  

2.1.5 TCR allocation process – how the consultation and coordination 

processes will be ensured  

The coordination of the Temporary Capacity Restrictions with the neighbouring 

infrastructure managers: 

- at least 18 months before the implementation of the timetable - for major 

capacity restrictions; 

- at least 13.5 months before the implementation of the timetable - for important 

capacity restrictions. 

The consultation of the Railway Undertakings shall be performed as follows: 

- at least 13.5 months before the implementation of the timetable - for major 

capacity restrictions; 

- at least 12 months before the implementation of the timetable - for important 

capacity restrictions. 

 

2.1.6 Process of settling the disagreements between the involved stakeholders 

The disagreement coordination and settlement procedure can be found at:  

https://cfr.ro/files/ddr/RO%202027/Anexa%2020.a%20.pdf 

https://cfr.ro/files/ddr/RO%202027/Anexa%2020.b%20.pdf 

https://cfr.ro/files/ddr/RO%202027/Anexa%2020.a%20.pdf
https://cfr.ro/files/ddr/RO%202027/Anexa%2020.b%20.pdf
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2.2 Pre-Announcement of Major Impact TCRs 

 

Figure 5: The sections on which there are to be performed in 2030 major impact rehabilitation works involving major 
impact capacity restrictions are shown in red 
 

Segment Purpose 
Time of 
executio

n 
Line impact 

Impact to 
passenger & 
freight trains 

Project 
approve
d by the 

CFR 
manage

ment 

Financing 
secured 

Craiova 
– 

Caransebeș 
modernization 

2025-
2031 

Total closure 

Replacement by 
buses + traffic 
re-routed to 
alternative 

routes 

Yes Yes 

Gara de 
Nord 

modernization 
2027-
2030 

closures of 2 
lines at a 

time 
Traffic re-routed  Yes Yes 

 

CFR and MAV agreed that the railway infrastructure maintenance works to be 

performed on the MAV network, and on the Arad - Curtici Section (involving the Curtici 

- Lőkösháza Border) should be carried out at night. 
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3. Traffic Planning Principles and Traffic Flows 

3.1 Traffic Planning Principles  

Within the allocation process, CFR prepares the train paths in compliance with the 

following priority criteria: 

a) international passenger public transport services;  

b) passenger public transport services dedicated to the travel of the commuters, 

declared as such by the applicants; 

c) long-distance passenger public transport services; 

d) short-distance passenger public transport services; 

e) international freight railway transport services on the European corridors as 

defined in (EU)  Regulation 2024/1679.     

f) international freight railway transport services, others than those on the 

European corridors; 

g) freight railway transport services for the multimodal transport;  

h) any other types of railway transport services. 

 

Basic categories for passenger trains: 

- international trains  

- interregio trains 

- regio trains 

 

Basic categories for freight trains: 

- international trains  

- direct trains 

- local trains 
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Maximum technical parameters for the freight trains per routes: 

ROUTE TRAIN 
LENGTH 

[m] 

WAGON 
WEIGHT 

[t] 

SPEED 
[km/h] 

MINIMUM 
BRAKED 

MASS 
PERCENTAGE 

[%] 

OTHER 

Curtici - Simeria;           
Simeria - Curtici 

750 3 000 80 50   

700 1 600 100 72  

600 1 000 120 95  

Videle - Chitila;                
Chitila - Videle  

700 3 000 80 50   

Videle - Giurgiu Nord 680 3 000 50 50 

Pushing 
locomotive: Videle 

– Stanesti 
in single traction 

 2 000 tons 

Giurgiu Nord - Videle 680 2 000 50 50 

Pushing 
locomotive: Giurgiu 

Nord -Stănesti 
in single traction  

1 000 tons 

Giurgiu Nord - Ruse;          
Ruse - Giurgiu Nord 

600 2 000 60 50   

Simeria - Craiova - Videle 620 1 500 60 50 

Pushing 
locomotive: Pui -

Banita  
in single traction  

1 000 tons 

Videle - Craiova - Simeria 620 2 000 60 50 

Pushing 
locomotive: Targu 

Jiu -Banita      
in single traction  

1 400 tons 

Chitila - Constanta 

700 3 000 80 50 

Pushing 
locomotive: Fetesti 

- Saligny   
in single traction 

2200 tons 

700 1 600 100 72  

600 1 000 120 95  

Constanta - Chitila 

700 2 900 80 50 

Pushing 
locomotive: Saligny 

- Fetesti      
in single traction 

2 200 tons 

700 1 600 100 72  
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ROUTE TRAIN 
LENGTH 

[m] 

WAGON 
WEIGHT 

[t] 

SPEED 
[km/h] 

MINIMUM 
BRAKED 

MASS 
PERCENTAGE 

[%] 

OTHER 

600 1 000 120 95  

Craiova - Golenti 600 1 960 60 50 

Double traction: 
Podari - Sălcuţa    
in single traction  

1 200 tons 

Golenti - Craiova 600 1 850 60 50 

Pushing 
locomotive:  

in single traction  
1 110 tons 

Golenti - Vidin;                   
Vidin - Golenti 

570 1 800 60 50 Double traction 

Lőkösháza - Curtici,          
Curtici - Lőkösháza 

750 2 500 80 50   

Chitila - Malina 650 2 200 80 50 
Diesel: Barbosi - 

Malina 

Malina - Chitila 650 2 900 80 50 
Diesel: Barbosi - 

Malina 

Chiajna-Craiova and return 700 3 000 80 50  

Chitila-Brașov 640 2 000 80 50 
Pushing 

locomotive: 
Câmpina-Predeal 

Braşov-Chitila 640 1 550 80 50 
Pushing 

locomotive: 
Braşov-Predeal 

Brașov-Simeria-Sighișoara 
and return 

700 3 000 80 50  

700 1 600 100 72  

600 1 000 120 95  

Craiova - Timisoara - Curtici 717 2 000 80 55 

Pushing 
locomotive: 

Mehadia N. - 
Poarta  

in single traction  
1 000 tons; 

Pushing 
locomotive: 

Prunișor - Balota, 
in single traction  

1 300 tons 

Curtici - Timisoara - Craiova 717 2 000 80 50 

Pushing 
locomotive: 

Vălișoara - Poarta 
in single traction  

1 000 tons 
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ROUTE TRAIN 
LENGTH 

[m] 

WAGON 
WEIGHT 

[t] 

SPEED 
[km/h] 

MINIMUM 
BRAKED 

MASS 
PERCENTAGE 

[%] 

OTHER 

Biharkeresztes - Episcopia; 
Episcopia - Biharkeresztes 

700 2 500 80 50   

Episcopia Bihor - Oradea 
Vest - Simeria and return 

700 2 500 80 50   

Cluj Napoca Est - Simeria 
Triaj and return 

650 3 000 70 50 

Cojocna – Campia 
Turzii: 1 600 tons; 

Pushing 
locomotive: 

Câmpia Turzii - 
Călărași Turda,  
in single traction 

1 600 tons;  
return: Câmpia 

Turzii - Cojocna:  
1 600 tons;  

Pushing 
locomotive: 
Războieni - 

Câmpia Turzii,  
in single traction 

1 600 tons 

 

3.2 Traffic Flows 

 
The daily traffic flows in the year 2026, given as a number of trains/day, are described 
in the table below: 
 

Passenger Freight ↓ SECTION ↑ Passenger Freight 

IR R 
Average 
No. 

   IR R 
Average 
No. 

9 0 12   Lõkösháza-Curtici   9 0 12 

9 4 10 

C
u

rt
ic

i-
S

im
e

ri
a
 

Curtici – Arad 

C
u

rt
ic

i-
S

im
e

ri
a
 

9 4 10 

7 5 9 Arad - Glogovăț 7 5 9 

0 0 8 
Aradu Nou-
Glogovăț 

0 0 5 

7 5 7 Glogovăț- Radna 7 5 9 

7 5 7 Radna-Ilia 7 4 5 

9 5 8 Ilia-Mintia 8 4 6 

9 5 9 Mintia-Simeria 8 2 6 

8 2 5 

S
im

e

ri
a
-

B
ra

ș

o
v
 Simeria-Vinţu de 

Jos S
im

e

ri
a
-

B
ra

ș

o
v
 8 2 6 
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Passenger Freight ↓ SECTION ↑ Passenger Freight 

IR R 
Average 
No. 

   IR R 
Average 
No. 

8 3 3 
Vințu de Jos-
Coșlariu 

8 3 3 

11 6 6 Coșlariu-Blaj 11 6 6 

11 6 6 Blaj- Copșa Mică 11 6 6 

11 15 7 
Copșa Mică- 
Mediaș 

11 14 6 

11 5 6 Mediaș- Sighișoara 11 8 6 

11 4 6 
Sighișoara - 
Vânători 

11 8 6 

11 4 6 Vânători- Brașov 11 5 6 

26 18 14 

B
ra

ș
o
v
-B

u
c
h
a
re

s
t 

Brașov- Predeal 

B
ra

ș
o
v
- 

B
u

c
h
a

re
s
t 

26 18 10 

26 17 13 Predeal- Câmpina 26 17 11 

26 17 11 Câmpina-Buda 26 17 10 

26 27 11 Buda-Ploiești Vest 26 27 10 

38 19 11 Ploiești Vest-Brazi 38 19 11 

41 39 12 Brazi-Chitila 41 39 12 

0 0 12 Chitila- Chiajna 0 0 14 

2 0 8 Chitila-Băneasa 2 0 9 

1 0 10 Chiajna- Băneasa 1 0 9 

31 7 14 

B
u

c
h
a

re
s
t 
-C

o
n
s
ta

n
ța

 

Băneasa-
Pantelimon 

B
u

c
h
a

re
s
t 
- 

 C
o

n
s
ta

n
ța

 

31 5 15 

31 9 16 
Pantelimon-
Pasărea 

31 8 15 

31 9 16 Pasărea-Lehliu 31 8 15 

31 9 17 Lehliu-Ciulnița 31 8 16 

31 10 16 Ciulnița Fetești 31 12 16 

42 9 29 Fetești-Medgidia 42 19 27 

42 10 30 
Medgidia- 
Dorobanțu 

42 12 33 

42 10 30 Dorobanțu-Palas 42 11 30 

21 24 14 

B
u

c
h
a

re
s
t 

-

C
ra

io
v
a
 

Chiajna -Videle 

B
u

c
h
a

re
s
t 

-

C
ra

io
v
a
 

18 24 14 

17 24 15 Videle-Rosiori Nord 18 24 15 

17 8 14 
Roșiori Nord -
Carcal 

18 8 15 

17 10 14 Caracal-Craiova 18 9 12 

0 5 2 

B
u

c
h
a

re
s
t 
- 

G
iu

rg
iu

 

Chiajna- Jilava 

B
u

c
h
a

re
s
t 
- 

G
iu

rg
iu

 

0 5 3 

2 0 6 
Videle-Giurgiu 
Nord  

2 0 6 

0 0 0 Jilava-Giurgiu Nord 0 0 0 

2 0 9 Giurgiu Nord-Ruse 2 0 9 
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Passenger Freight ↓ SECTION ↑ Passenger Freight 

IR R 
Average 
No. 

   IR R 
Average 
No. 

0 4 2 

  

Craiova - Golenți   0 4 2 

0 1 1 Golenți - Vidin   0 1 1 

13 12 18 

C
ra

io
v
a
- 

C
a

ra
n
s
e

b
e

ș
 

Craiova-Filiași 

C
ra

io
v
a
- 

C
a

ra
n
s
e

b
e

ș
 

14 12 18 

7 3 14 
Filiași-Gura 
Motrului 

7 3 12 

7 3 14 
Gura Motrului-
Strehaia 

7 3 13 

7 3 12 Strehaia- Balota 7 3 9 

7 3 14 
Balota-Dr. Tr. 
Severin 

7 3 14 

6 0 9 
Dr.Tr. Severin - 
Orșova 

6 0 9 

7 2 8 
Orșova - 
Caransebeș 

7 2 9 

7 8 8 

C
a

ra
n

s
e

b
e

ș
- 

T
im

iș
o

a
ra

 

Caransebeș-Lugoj 
C

a
ra

n
s
e

b
e

ș
- 

T
im

iș
o

a
ra

 
7 9 8 

7 8 10 
Lugoj-Timișoara 
Est 

7 9 9 

7 13 9 
Timișoara Est-
Timișoara Nord 

7 14 9 

12 9 6 

T
im

iș
o

a
ra

-A
ra

d
 

  

Timișoara Nord- 
Ronaț Tj. 

T
im

iș
o

a
ra

-A
ra

d
 

  

12 9 5 

12 15 6 
Ronaț Tj.- 
Sânandrei 

12 15 6 

12 11 7 
Sânandrei-Aradu 
Nou 

12 11 7 

12 17 9 Aradu Nou - Arad 12 16 8 

3 6 4 

F
ili

a
s
i-
S

im
e

ri
a

 

Filiași–Cărbunești 

F
ili

a
ș
i-
S

Im
e

ri
a
 

6 6 4 

3 6 4 
Cărbunești – Tg. 
Jiu 

6 6 4 

2 4 4 
Gura Motrului- 
Turceni 

2 5 4 

2 4 5 Turceni- Amaradia 2 5 6 

2 5 7 Amaradia – Tg. Jiu 2 5 7 

5 5 9 Tg. Jiu - Petroșani 6 5 8 

5 2 12 Petroșani - Pui 6 2 12 

5 2 9 Pui- Călan Băi 6 2 9 

5 2 9 
Călan Băi- Simeria 
Triaj 

6 2 9 

0 0 9 
Călan Băi Simeria 
Triaj - Simeria 

0 0 9 
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Passenger Freight ↓ SECTION ↑ Passenger Freight 

IR R 
Average 
No. 

   IR R 
Average 
No. 

14 9 7 

C
o

ș
la

ri
u
-C

lu
j Teiuș - Războieni 

C
o

ș
la

ri
u
-C

lu
j 13 9 7 

15 12 9 Războieni- Apahida 14 11 9 

17 41 6 
Apahida- Cluj 
Napoca 

16 41 7 

0 0 0 

C
lu

j-
 E

p
is

c
o

p
ia

 Cluj Napoca -
Poieni 

C
lu

j-
 E

p
is

c
o

p
ia

 0 0 0 

0 0 0 Poieni - Aleșd 0 0 0 

0 0 0 Aleșd - Oradea 0 0 0 

7 11 4 
Oradea – 
Episcopia Bihor 

7 12 4 

0 5 2   
Episcopia Bihor- 
Biharkeresztes 

  0 5 2 

 
 

 
 

Expected capacity in TT 2029/2030  
 

SECTION Distance  

Passenger 

Freight 
2026 

Total 
train 
paths 
2026 

S
e
c
ti

o
n

 c
a
p

a
c

it
y
 C

e
 (

n
o

. 
o

f 

p
a
th

s
 i
n

 b
o

th
 d

ir
e
c
ti

o
n

s
) 

P
a
th

s
 f

o
r 

m
u

lt
ia

n
n

u
a
l 

p
la

n
n

in
g

 b
y
 p

ro
p

a
g

a
ti

o
n

 a
n

d
 

a
d

-h
o

c
 p

a
th

s
 

IR 
2026 

R 
2026 

  Lõkösháza-Curtici 18 0 24 42 135 93 

C
u

rt
ic

i-
S

im
e

ri
a
 

Curtici – Arad 18 8 20 46 288 242 

Arad - Glogovăț 14 10 18 42 288 246 

Aradu Nou-Glogovăț 0 0 13 13 288 275 

Glogovăț- Radna 14 10 16 40 288 248 

Radna-Ilia 14 9 12 35 288 253 

Ilia-Mintia 17 9 14 40 288 248 

Mintia-Simeria 17 7 15 39 288 249 
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S
im

e
ri
a
-B

ra
ș
o
v
 

Simeria-Vinţu de Jos 16 4 11 31 288 257 

Vințu de Jos-Coșlariu 16 6 6 28 288 260 

Coșlariu-Blaj 22 12 12 46 288 242 

Blaj- Copșa Mică 22 12 12 46 288 242 

Copșa Mică- Mediaș 22 29 13 64 288 224 

Mediaș- Sighișoara 22 13 12 47 288 241 

Sighișoara - Vânători 22 12 12 46 288 242 

Vânători- Brașov 22 9 12 43 288 
 

245 

B
u

c
h
a

re
s
t 
- 

B
ra

ș
o
v
 

Brașov- Predeal 52 36 24 112 216 104 

Predeal- Câmpina 52 34 24 110 288 178 

Câmpina-Buda 52 34 21 107 288 181 

Buda-Ploiești Vest 52 54 21 127 288 161 

Ploiești Vest-Brazi 76 38 22 136 288 152 

Brazi-Chitila 82 78 24 184 288 104 

Chitila- Chiajna 0 0 26 26 230 204 

Chitila-Băneasa 4 0 17 21 82 61 

Chiajna- Băneasa 2 0 19 21 50 29 

B
u

c
h
a

re
s
t 
-C

o
n
s
ta

n
ța

 

Băneasa-Pantelimon 62 12 29 103 288 185 

Pantelimon-Pasărea 62 17 31 110 288 178 

Pasărea-Lehliu 62 17 31 110 288 178 

Lehliu-Ciulnița 62 17 33 112 288 176 

Ciulnița Fetești 62 22 32 116 288 172 

Fetești-Medgidia 84 28 56 168 288 120 

Medgidia- Dorobanțu 84 22 63 169 288 119 

Dorobanțu-Palas 84 21 60 165 288 123 

C
h

ia
jn

a
- 

C
ra

io
v
a
 

Chiajna -Videle 39 48 28 115 288 173 

Videle – Roșiori Nord 35 48 30 113 288 175 

Roșiori Nord-Caracal 35 16 29 80 288 208 

Caracal- Craiova 35 19 26 80 288 208 

B
u

c
h
a

re
s
t 

- 

G
iu

rg
iu

 

Chiajna- Jilava 0 10 5 15 288 273 

Videle-Giurgiu Nord 4 0 12 16 86 70 

Jilava-Giurgiu Nord 0 0 0 0 115 115 

Giurgiu Nord-Ruse 4 0 18 22 100 78 

  

Craiova – Golenți 0 8 4 12 12 0 

Golenți – Vidin 0 2 2 4 52 48 
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C
ra

io
v
a
-C

a
ra

n
s
e

b
e

ș
 Craiova-Filiași 27 24 36 87 76 0 

Filiași-Gura Motrului 14 6 26 46 114 68 

Gura Motrului-Strehaia 14 6 27 47 74 27 

Strehaia- Balota 14 6 21 41 64 23 

Balota-Dr. Tr. Severin 14 6 28 48 48 0 

Dr.Tr. Severin – Orșova* 12 0 18 30 x x 

Orșova – Caransebeș* 14 4 17 35 x x 

C
a

ra
n

s
e

b
e

ș
- 

T
im

iș
o

a
ra

 

Caransebeș-Lugoj 14 17 16 47 288 241 

Lugoj-Timișoara Est 14 17 19 50 288 238 

Timișoara Est-Timișoara 
Nord 

14 27 18 59 288 229 

T
im

iș
o

a
ra

-A
ra

d
 

Timișoara Nord- Ronaț 
Tj. 

24 18 11 53 288 235 

Ronaț Tj.- Sânandrei 24 30 12 66 288 222 

Sânandrei-Aradu Nou 24 22 14 60 288 228 

Aradu Nou - Arad 24 33 17 74 288 214 

F
ili

a
ș
ii-

S
im

e
ri
a

 

Filiași - Cărbunești 9 12 8 29 76 47 

Cărbunești – Tg. Jiu 9 12 8 29 74 45 

Gura Motrului- Turceni 4 9 8 21 288 267 

Turceni- Amaradia 4 9 11 24 66 42 

Amaradia – Tg. Jiu 4 10 14 28 68 40 

Tg. Jiu - Petroșani 11 10 17 38 68 30 

Petroșani - Pui 11 4 24 39 288 249 

Pui- Călan Băi 11 4 18 33 288 255 

Călan Băi- Simeria Triaj 11 4 18 33 288 255 

Călan Băi- Simeria Triaj-
Simeria 

0 0 18 18 288 270 

T
e
iu

s
-C

lu
j 

Teiuș - Războieni 27 18 14 59 288 229 

Războieni- Apahida 29 23 18 70 288 218 

Apahida- Cluj Napoca 33 82 13 128 288 160 
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C
lu

j-
 E

p
is

c
o

p
ia

 Cluj Napoca -Poieni 0 0 0 0 288 288 

Poieni-Aleșd 0 0 0 0 88 88 

Aleșd- Oradea 0 0 0 0 288 288 

Oradea – Episcopia 
Bihor 

14 23 8 45 288 243 

Episcopia Bihor- 
Biharkeresztes 

0 10 4 14 57 43 

 

Comment: *On the single-track traffic sections on which there will be carried out 
modernization works and no line doubling works, the modernization works shall be carried out 
by total traffic closures, and during the relevant periods of time there shall be offered no 
infrastructure capacity for TT 2029/2030, and the train traffic shall be re-routed to alternative 
routes.     
 

Depending on the information that CFR will have at its disposal, the capacity progress 

estimate may undergo changes to be made public together with the updates that will 

be published in the period of time until the entry into force of TT 2029/2030. 

 

4 Validation 

This document was approved by the Director General of CFR by means of the 
attached Note. 
 
 

Annex 1 - Input and market involvement 
 
 

The information regarding the major impact TCRs was recorded during the bilateral 

meetings that took place in the period of time September - October 2025. 

• MAV/VPE – CFR 

• NRIC – CFR 

 

Annex 2 - Outlook 

 

Infrastructure modernization projects in different stages of preparation:  

- electrification and modernization of the Constanța – Mangalia Section 

- electrification and modernization of the Bucharest - Pitești – Craiova Section 

- modernization of the Apahida - Ilva Mică – Suceava Section 

- modernization of the Constanta Port 


